



BROADWAY STREET RECONSTRUCTION CONSTRUCTION UPDATE

Week of May 27, 2019

Construction Activities

Staged traffic was completed this past Monday and pavement, curb and driveway removals started on May 22nd. The contractor will begin the storm sewer after the holiday.

Construction is restricted on holidays in order to not impact holiday traffic. Traffic control will stay in place along Broadway, but no construction activities are scheduled.

Have a safe and happy Memorial Day Weekend.



Christopher B. Burke Engineering, Ltd. | 9575 W Higgins Road, Suite 600, Rosemont, IL 60018

[Unsubscribe lsula@coalcity-il.gov](mailto:lsula@coalcity-il.gov)

[Update Profile](#) | [About our service provider](#)

Sent by kmarquie@cbbel.com in collaboration with



[Try email marketing for free today!](#)